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Project Update SR

 USACE
* Project Design
* Environmental

* Real Estate
e BNSF
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* Project Construction — Phase |

* US Army Corps posted a Contract Opportunity
* Inquiry of Interest, May 2020

* Intent for solicitation, July 2020
* Project Schedule
* Advertise — August 2020
e Contract Award — October 2020

* Project Cost

* US Army Corps notified City for Contribution, S14M
 City funds are appropriated
* Terms for funds transfer



* USACE and their Designh Consultant

* Agency Technical - Safety Assurance comments to US Army Corps May 29, 2020.

* Next submittal - Buildability, Constructability, Operability, Environmental
(Fourth) July

e City Utility and Franchise Utility Designs
* Public Utility design — draft 100%
* Coordinating Franchises’ work plans for relocations

* USACE schedule for Completion of Design, July 2020
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* Environmental Site Assessment (ESA)

e Response Action Plan — Draft

 City Consultant requirement

* Handling of potential petroleum-contaminated soils
 City and Army Corps discussion

* ADEQ coordination

* 401 Water Quality Certification

* Environmental Certification
e Coordination and identifying areas of concern
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Real Estate

* Legal Descriptions — Phase |
e All documents completed, finalized and submitted to Appraisers

* Appraisals — Phase |

* Appraisals have been ordered.
 City leased properties to US Army Corps for review, April 2020
e Multi Family and Commercial properties in progress, July 2020
 Commercial properties — US Army Corps received, awaiting a response

* BNSF Appraisals
* US Army Corps reviewed, City is working to respond with revisions
* Transportation Corridor Methodology

e US Army Corps Certification requirement
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* Project Coordination with BSNF
* Phase | design submitted, May 2020

* Coordinate project improvements
* Construction and Maintenance Agreement — Phase |, August 2020
* Roles and Responsibilities
* Project cost
* Technical Group Meeting — Phase |l
* Evaluation of criteria for a crossing of the ROW with RDF structure
* Continued development of a Construction and Maintenance Agreement — Phase Il

e Construction and Maintenance Agreements — Council Consideration



